
 

 BOARD OF DIRECTORS 
INDIAN WELLS VALLEY WATER DISTRICT 

 
PLANT AND EQUIPMENT COMMITTEE 

REGULAR MEETING 
 

REPORT 
 

MONDAY, June 1, 2026 – 3:00PM 
BOARD ROOM 

500 W. RIDGECREST BLVD., RIDGECREST 
 
 

Attendees: David Saint-Amand, Stan Rajtora, John Svika, Ty Staheli, Renee Morquecho and Justin Thompson. 
 

 
1. Call to Order 

 
The meeting was called to order at 3:00 pm. 

 
2. Committee/Public Comments 

 
Caller Renee Westa-Lusk asked if data center would be addressed by the Board. Vice-President 
Saint-Amand said it would be on the next board meeting agenda. 
 

3. Water System Consolidations: Update  
 

o Inyokern CSD: Staff reported no news from the State regarding consolidation with the 
Inyokern CSD.  

 
o Dune 3: This project is out for bid. Bid opening will be June 3rd.  

 
o Stark Street: The District’s construction crew are working on completing potholing this week 

so that Krieger & Stewart can complete final design. Stetson is working on obtaining 
easements and was forwarded the CEQA exemption that was filed. Project is intended to be 
completed as a change order to the Dune 3 project. 

 
o Rademacher Way (Phase 2):   The right-of-way specialist is working on obtaining the 

remaining easements.  
 
4. Brady Street: Mainline Replacement Project Status  

 
The District’s construction crew has finished installing slurry inside the abandoned 30” CMLC 
pipeline. Onstott completed the asphalt paving at the intersection of Brady and Ward.  Remaining is 
the repair/replacement of two driveways. County has notified the District that concrete driveways 
cannot be poured up to road pavement. The District is setting up a meeting with Kern County to 
discuss options and notify homeowners.  
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5. Future Agenda Items 
 

o None 
 

6. Adjournment  
 
The meeting was adjourned at 3:07 pm.   
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