

BOARD OF DIRECTORS
INDIAN WELLS VALLEY WATER DISTRICT

PLANT AND EQUIPMENT COMMITTEE
REGULAR MEETING

REPORT

TUESDAY, JULY 5, 2022 – 2:00 PM
BOARD ROOM
500 W. RIDGECREST BLVD., RIDGECREST

Attendees: Stan Rajtora, Chuck Cordell, Jason Lillion, Renée Morquecho, and Don Zdeba.

1. Call to Order

The meeting was called to order at 2:00 pm.

2. Committee/Public Comments

None.

3. Acceptance of Contract Work: Eric Onstott Construction

Eric Onstott Construction has completed construction of Temporary Pavement Replacement originally awarded October 2019. The work started March 2020 and ended beginning of June 2022. The total amount of work completed amounted to \$656,483.86. Currently the District is withholding retention of \$11,128.93. The Committee recommended accepting the Contract Work and releasing retention once said Work is accepted by the Board.

4. Booster Station and Tanks Project: Update

Canyon Springs Enterprises (CSE) has begun erecting the tank at the Gateway site. They have also poured the ringwall for the new C-zone tank and installed the base. Work on the booster stations has begun with installation of the bypass piping. The bypass has passed pressure testing, chlorination and bacteriological tests. The tie-in will occur tomorrow morning. Once the tie-in is completed, CSE can proceed with pump can installation since the pump cans arrived today.

5. Post-Earthquake CalOES Reimbursement: Update

The District has received the final payment from the State in the amount of \$55,000.00. This completes the earthquake-related reimbursements from CalOES.

6. Arsenic Treatment Facilities: Update

Arsenic Plant 2 is online as of today. At Plant 1, the new underdrains were delivered and staff will coordinate with PureFlow for the installation in the Fall.

7. Solar Production: Report

The Committee reviewed the report provided by ENGIE Services for July 2021 through June 2022. For June, the actual savings was \$49,667.92 and the guaranteed savings was \$49,672.21. The total savings this fiscal year is \$503,588.98. At the Well 35 site, actual savings for June was \$2,367.46 and the guaranteed savings was \$2,034.58. The total savings since the Well 35 site went online January of this year was \$12,364.20.

8. Future Agenda Items

None

9. Adjournment

The meeting was adjourned at 2:11 pm.